Genie - Ajaib Rewards System: Migration & Launch Plan

By Kedarnath Kulkarni (x17kedarnath@iima.ac.in)

Aug 2025

1. Executive Summary

- Genie Rewards system launch in 2 months.
- Objective: drive acquisition, conversion, and retention across the Ajaib ecosystem.
- Cross-functional execution required to ensure smooth rollout.
- Success defined by low migration risk, high adoption, and measurable ROI within 90 days.

2. Migration Goals & Success Metrics

Primary Goals

Smooth migration with **zero user disruption**.

Launch referral + onboarding campaigns Day 1.

Drive 5% uplift in funded account activations within 90 days.

Target 3–5x ROI on rewards spend in first 12 months.

Migration related metrics to track

- 99%+ of legacy reward data migrated with 0 critical errors.
- 99.9% reward pipeline uptime in first month.
- <1% unresolved user reward issues within 48 hours.
- <0.5% reward transaction fraud rate at launch.
- 70%+ DAUs engage with new reward platform by week 2.
- Positive NPS/user feedback on rewards experience (survey week 2).

3. Project Timeline (Final 8 Weeks to Post-Launch)

1

Week 0–2 (Finalization)

- Communicate **freeze window** for legacy rewards to users.
- Legal reviews of **reward T&Cs**.
- Finance: **finalize budget, caps**, accounting treatment.

2

Week 3–4 (Migration Testing)

- Data **migration dry run**.
- **QA across all product verticals** (stocks, payments/QRIS, mutual funds etc).
- **Ops playbook creation** (campaign setup manual etc).

3

Week 5–6 (Internal Pilot)

- Run sandbox **campaigns internally** (employee test).
- **Validate**: event triggers, disbursal accuracy, fraud monitoring.
- Prepare marketing **creative assets + user comms**.

4

Week 7–8 (Soft Launch)

- **Freeze** reward-related **transactions in legacy systems**
- **Move pending balances**/campaigns to new platform.
- **Rollout to 10%** of funded users (randomized).
- **Monitor system** stability, fraud, reward caps.
- **Collect** early **feedback**.

5

Post-Launch (Month 3 onward)

- **Full rollout** to 100% users.
- **Expansion of campaign portfolio** (conversion, loyalty campaigns, seasonal promos)

4. Execution Plans by Function

Product

- Own product-level UAT, business readiness, and success KPIs.
- Drive cross team alignment and collaboration for integration and migration.
- Appoint migration owner per product to ensure legacy reward points, campaigns are mapped to the new system.

Engineering

- Validate all integrations (event bus consumption/production, reward API calls).
- Execute staging-to-prod migration rehearsal and cutover script.
- Monitor system health, scalability, SLA adherence.
- Maintain APIs for disbursal + real-time eligibility checks.

4. Execution Plans by Function (continued)

Marketing

- Prepare **multi-channel comms** (push, in-app, email, social).
- **Educate users** on "How Rewards Work."
- **First campaigns**: Referral: free stock for referrer/referee. Onboarding: cashback for first QRIS transaction.

Operations

- Build **ops playbook** for exception handling.
- **Reward reconciliation** process with finance.
- Monitor **fraud/abuse patterns**.

Growth and Finance

- Define **reward accounting**.
- Allocate **campaign budgets; monitor burn.**
- **Define and Monitor KPIs**: ROI, CAC, payback period.

Legal & Compliance

- Draft and approve **reward program T&Cs**.
- Ensure securities/crypto **rewards align with OJK & BI regulations**.
- **Data privacy & consent checks** (esp. for targeted offers).

Risk & Fraud

- **Implement fraud rules**: device fingerprinting, KYC enforcement.
- Real-time **fraud alerting**.

Data & Analytics

- Build **campaign dashboards**.
- **A/B testing framework** from launch.
- **User cohort tracking** (reward vs non-reward).

5. Risks & Mitigation

Risk	Impact	Mitigation
Fraudulent signups / referrals	High cost leakage	Strong KYC, device/IP checks, hard referral caps
Migration error, data mismatch, failed reward grants	User dissatisfaction	Staged rollout, test migration, rollback plan, UAT checklist
Rewards T&C gaps or cross-product asset rewards non-compliant	Legal/financial penalties	Early legal reviews, audit logs, pre-approved comms, hold off high-risk rewards until cleared
Budget overrun	Financial strain	Finance-controlled reward caps
User confusion	Low adoption	Phased launch, user education, easily accessible support

6. Next Steps & Ownership

1. Weekly **cross-team standups** (Product, Engineering, Growth, Marketing, Ops, Finance, Legal).

2. **Finalize pilot campaigns** by Week 3 - Marketing and Growth.

3. **Dry-run migration** signoff by Week 4 - Engineering and Product.

4. **Soft launch go/no-go decision** - Product, Engineering and Business leadership.

Thank You!

By Kedarnath Kulkarni (x17kedarnath@iima.ac.in)